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Last week, a laborer was struck in the left cheek while pinning barges. Ice was applied and the worker returned to his duties. Later he 
felt dizzy and was taken to the hospital for x-rays/CT. He was released with no restrictions and returned to work the following day. 
Procedures for performing that function were reviewed w ith workers and all incident related paperwork was provided to NAE. 
Basic maintenance such as lawn mowing is occurring. Repair items needed for Area D (electrical box replacement) w ill be conducted 
once the RAC contract is awarded. Additionally, the CoNB Fire Department call box at Area D has been disconnected and will not be 
brought back into service. This is part of a citywide action - the FD will not be responding to call boxes anymore. Jacobs (Gouveia) is 
assembling costs for alternative methods of notifying the FD in the event of emergencies. 
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Act ion Date Start 

MU-25 Onqoinq 
Decontamination and Ongoing 
demobilization 

CAD Cell Curtain Inspections Ongoing 

' Pipeline Relocation K'91...-
PMC shoreline excavation Ongoi~) 

'"3 . .g. )-\ "' J 0 ~ 
''-v~~u:o~ \/) .s~ 'f,<b£~q, 

Shipwreck 2 debris removal • TBD 

lnstaiVreplace fencing at Parcel TBD 
265 

Event Samples 
Co llection 

Water Quality Monitoring MU25 
(Lower and Upper Harbor) 

Pierce Mill Cove 3/25/17 
Verification/Confirmatory Sampling 4/11-12/17 

4/14/17 

ACE.J23-35BG1001·P4-C1t9 

...?>h ~" r-- '~ "-J ... \v 
~ 
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JACOBS FIELDWORK 

Date Notes 
Completion 

Confirmatory sample analysis pendinQ (will be combined with PMC samples). 
Equipment not in use is being decontaminated and wipe sampled prior to demobilization. 
The Weeks barge was demobilized from the site on 4/28/17. The other scow has been 
deconned and will be surveyed this week prior to release. Smaller equipment (small 
scows and water treatment) are being deconned this week. 

Before BV The curtain will remain in place until the Best Value Contract is awarded and will be 
Mobilization removed prior to the start of BV activities. Gate will be left open for fish passage after 

completion of work. 
Pending award of RAC. 1b V 

4/26/17 3 '~ ~r~ubic yards removed as of 5/8/17. Continuing excavation of the north shoreline 
t-~r. r 1 

rom the water: anticipate completion at the end of next week. Also performing re-

.~o ~\r~ l 
excavation in areas that previously had · A ~v.;::v ~· .. ·~ C;., ~ · ~ ~- ~· 
~.:_ ration will be done on the IRAC. f\ihen the RAC is awarded the remainder of the I"' 

PMC matenar w111 be removed fromll1e DDA. 
~ \)rJC, .~ ,...~ -

anticipate work to be done in June/July time frame. Coordination required 1n regards to 
permits and notifications with relevant state agencies. EPA (lumina) to notify SHPO, 
THPO and BUAR. Internal call scheduled for 5/9. 
Fence to be returned to its original condition per CoN B. Jacobs (Gouveia) will provide a 
schedule. 

SAMPLING AND ANALYSIS 

Analytical Unvalidated Validated Notes 
Testing Resu lts results 
in situ N/A N/A WQM on hold until subtidal dredging operations resume. 
turbidity Per USAGE/EPA. WQM not required for debris removal at CCA 
only shipwreck area (early June activity). 
lA 4/4/17 Pre-validated congener results for 11 confirmatory samples are 
lA 4/14-15/17 anticipated by 5/10/17. 
lA 4/24/17 
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PARTICIPANT CODE: 

Event Samples Analytical 
Collection Testing 
4/27/17 lA 
5/1/17 lA 
5/4/17 lA 
5/9/17 lA 

Upper Harbor Subtidal Data Gap 2/21-24/17 Congener 
Sampling 

MU 25 Verification Sampling -..... 3/31/17 lA .._ 
4/10/17 lA -- 4/12/17 lA 

........... 
4/13/17 lA 

Upper Harbor Intertidal Data Gap 
Sampling 

Lab Sample Disposal 

Unvalidated Validated 
Results results 
5/3/17 
5/4/17 
5/5/17 
5/10/17 
5/3/17 

4/4/17 
4/1 1/17 
4/18/17 
4/18/17 

I 
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Re-sampled 12 locations on Thursday 5/4 and 4 locations on 
Tuesday 5/9. On standby to resample the north shore. 

Pre-validat~ults sV~ubmitled to USACE, EPA and 
Jacobs We esday 5/3. ala validation scheduled to be 
complete 5/2 . 

Pre-validated congener results for 7 confirmatory samples are 
anticipated by 5/10/17. 

Battelle requested approval to submit 7 additional confirmatory 
samples for congener analysis. EPA (Lederer) and Esten 
(USAGE) approved during 4/26 call. Analysis will proceed once 
PMC confirmatory samples are available to batch with the 7 
MU25 confirmatory samples. 

Sampling commenced Tuesday 5/9; 81ocations sampled. 
Sampling will continue over the next 3 weeks. The Lower 
Harbor Parcel1543 data gap locations will be prioritized. 

Samples approved for disposal have been compiled. Battelle 
(Fitzpatrick) will contact Jacobs (Gouveia) prior to transporting 
samples/pallets to the site. 
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AIR MONITORING 
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Event Samples Collection Unvalidated Validated Notes 
Results results 

April Ambient Air 4/3 and 4/4 (LH & 4/19 or 4/20/17 Per group discussion during meeting, the decision was made not to 
Sampling UH). PMC Not to be conduct the PMC ambient air sampling in April. 

completed April validated data submitted to Battelle Monday (5/1/17). 
LH Pre-dredge Round June Performed when BV is awarded. 
Area C VOC sampling July/Aug Per EPA request, this sampling event will be conducted at Area C in 

(Summa) the area surrounding Cell #1. 

MEETINGS/OTHER ACTIVITIES 

Action Date Notes 
Aerovox 21e Project- Phase Ill Ongoing MassDEP sent a dispute letter to Aerovox; revised Phase Ill due June 30. EPA 
RAP met with MassDEP and AVX. Remedial options still being discussed between 

MassDEP and A VX. 
City of New Bedford Update - Ongoing EPA (Dickerson) met ~~B ~~k. Jacobs (Beth Anderson) will send 
Riverwalk out a drawing with our st guess of e Riverwalk location and our associated 

access road(s). EPA co,.,; · . ., reconvening monthly progress/status meetings 
with CoNB. 

COMPREHENSIVE PLAN MEETINGS 

Small Group Topic Date of Attendees 
Meetinq/Call 

Sequencing of work Mid May Lederer, Dickerson, Barczynski, Iorio, Coleman, Rezendes, Mangelson, Fox, 
Gouveia, Rigassio-Smith Anderson, Lally, Harrington, SES. 

UH Subtidal Data gaps - need to TBD Lederer, Iorio, Coleman, Rezendes, Mangelson, Gouveia, Rigassio-Smith, 
coordinate access roads Taylor, Harrington, SES. 

with EPA (Dave D) 
Intertidal LH Miguel to proceed with soon Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, 

RAL of 25 ppm per EPA. Blount, Sills, White. 
Marsh Island to proceed 
according to WP. Other 

LH intertidal properties on 
hold for now. 

4 



CALL IN NUMBER: 
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Intertidal UH Data gap locations and 
access road layouts 

GOA/Confirmatory Subtidal Go over Grid so data gap 
can be aligned with 

confirmatory 
GOA/Confirmatory Intertidal 
Aerovox Interim Cap USAGE (Wolf) to provide 

Jacobs (Morris) with info 
for presentation 

LH Subtidal and LHCC Disposal 

TBD 

Mid May 

TBD 
5/11/17 

Pending BV 
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Dickerson. Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, 
Sills, White. 
Lederer (UH), Barczynski (LH), Iorio, Esten, Gouveia, Rigassio-Smith, White, 
Lally. 

Dickerson, Barczynski, Iorio, Esten, Gouveia Rigassio-Smith White. 
Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally, 
Tuthill. Weekly call on Thursdays. 

Barczynski, Iorio, Rezendes. 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS 

Parcel or Name of Owner Right of Entry Need Date Task Notes 
Cemetery/Marsh Island June Intertidal The EPA attorney is waiting for the Trustees to sign the access 

agreement for the cemetery. 
Town of Fairhaven Easement June Intertidal Access agreement is in place. Jacobs will provide measures to 

protect sewer lines. A list of Town of Fairhaven's requirements 
will be incorporated into the Work Plan as an attachment. 

Upper Harbor Access Roads TBD Intertidal EPA (Dickerson) has requested that Jacobs provide the current 
version of the map showing areas that may require access 
roads. 

17-1 and 17-3/Mike Panagakos TBD Subtidal/Intertidal EPA (Lederer) has turned over the matter of ROE to EPA's 
l ·" ..... le_gal staff for resolution. 

Manomet Street 4121 /17 ~e~~ Signed lease sent to Jacobs on 4/21. Payments to owner by 
Jacobs can proceed; Jacobs will generate a FCN and make 

..1\\. payment ASAP after the RAC is awarded. 
Robichaud TBD \ Archeology EPA (Barczyski) has coordinated with EPA (Stanley) regarding 

Artifact Release Forms and will submit the letter to the property 
owner's son who has indicated he will siQn. 

DELIVERABLES 

No. Document Name Organization Submit Date Comments Reviewers Notes 
Due 

81 MU28 Resampling Tech Memo Battelle Draft 4128/17 5/17/17 Lederer, MADEP, EPA (Lederer) has no 
Esten, Rezendes, comments. 

5 



'JACOBs· 
CALL IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name Organization Submit Date 

J1 2014/2015 Ambient Air Report Jacobs ~L~" 
1\l'Jr\ · 

J2 Draft Comprehensive Plan Jacobs 06/15/2017 

/ 
J3 Phase II Archeological Investigation Jacobs/ "' Final Arch. 

Summary Report Delivery dates CR/PAL Report (30 days 
after receipt of 

agency comments) .. --. 

J4 Shipwreck 2 Report WP Jacobs/CR 5/12/2017 

J5 Archeological Disposition Jacobs, CR, 4/20/17 
Spreadsheet PAL 

J6 Draft Intertidal WP for Marsh Island Jacobs 5/22/17 

\. 

J7 UH Hybrid Dredge WP RCL Jacobs 5/.~7 
>/ti 

JB Addendum to UH Hybrid Dredge Jacobs 5~~7 
WP for the Cable Crossing Area ~1..1 RCL 

J9 Pilot Cap Report Jacobs r 4/4/17 ) 

~-~ 

Comments Reviewers 
Due 

Iorio, Jacobs 

Lewis, Lederer, 
AECOM 

-- --

Lumina, 
5/22/2017 Paiva 

5/15/2017 Lumina 

Dickerson, Esten, 
Mangelson, Penko 

..:-- -...... 
~ Ledere<, \ 

Rezendes, 
ngelson, Esten, 

Lally _1 
Led~Re .L 

Mangelson, Esten, 
Lally 

Esten (4/1 4), (EPA) 
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Notes 

RCL to AECOM submitted 
4/28/17. Backcheck pending 
from AECOM. 
Milestones were submitted 
4nl17. Draft Comp Plan due 
mid-June. Example Sections 1.0 
and 6.0 sent to USACE (Ellen) 
for review 5/5/17. 
Comments received. A meeting 
will be held with the agencies 
(SHPO, THPO and BUAR) -3 
weeks after Draft submittal; the 
Final document will be due 30 
days afterwards. EPA to 
coordinate meeting. 
Jacobs (Fox and Gouveia) to 
review options with current 
budget. 
Pending comments. 

Comments received on the 
Preliminary Draft as well as 
restoration will be incorporated 
into the Draft. 
RLSO to be provided with the 
RCL 

RLSO to be provided with the 
RCL 

Submitted draft document. EPA 
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No. Document Name Organization 

J10 Miguel Intertidal WP Jacobs 

J11 Ice Engineer Report Jacobs 

E1 Fate and Transport Model Letter ERDC 
Report 

Cont ract Date 
TERC TO# 1,.6, 7, 81ncentive Fees 4/1 4/17 

TERC TO# 1, 6, 8 Closeout 4/14/17 
Battelle modification 5/17/17 

IRAC L'l. .L 3/31/17 
RAC T02 .,/ ntKJ.. -111 (~IYI May 12, 2017 
RAC T03JMarsh Island and LH lnt) lbJVu. ...... 2017 
RAC T04 (Cable Crossing) -~ay 17, 2017 (Issue 

L v RFP) 

Submit Date Comments 
Due 

TBD 

4/25/17 5/1 9 

5/5/17 5/26/2017 

CONTRACT ACTIONS 

Final action is with Contracting. 

Final action is with Contracting. 

Reviewers 

White (pending) 

Mangelson, Wolf, 
Groher, Dickerson 
Iorio, USAGE PDT, 
Bergen, Barczyski 

Notes 
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Notes 

(White) currently reviewing. EPA 
(Lederer) to verify EPA {White) 
review of document. 
EPA to confirm RALs and 
Jacobs to determine data gaps. 

One contract action for Addendum #9 and optional tasks through summer 2017. Award 
anticipated by 5/17/2017. 
POP extended until end of May 2017. 
Sent to Jacobs (Debra H) for signature. 
Revised and resubmitted to contracting, RFP pending 
SOW pending Generic WP and cable crossing edits. USACE/Lally working with Jacobs 
on incentives. 

FUTURE ACTIONS (No discussion needed) 

Action Date Notes 
Between the Bridges WP 
Existing_ Debris Map for City of NB Upon completion of debris removal 
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